PROJECT R

PROGRESS REPORT

Internal Development Report | Weeks 2 & 3 Post-Presentation

April 20 – April 29, 2025

WEEK 2 — Progress Report

2 Weeks After Presentation | April 20 – 24

Monday, April 20

- Installation of PostgreSQL (Local Database for the Webapp).
- Migration Planning — Steps to take to migrate the data of each functionality to the Local Database.
- Meeting with the Recruiters and the Head Director of Talent Acquisitions.
- Showed and reviewed the current standing and progress of the webapp to the recruitment team.
- Update review walkthrough.
- Email Follow Up (Workflows).

Tuesday, April 21

- Integrated login functionality with PostgreSQL.
- Integrated OV, Recruiter, and Admin functionality with PostgreSQL authentication.
- Integrated the Job Postings to PostgreSQL.
- Integrated the Job Posting Application Form (PIS) to PostgreSQL.
- Integrated the Accounts to PostgreSQL.
- Integrated the Resume Upload to DB with PostgreSQL.
- Integrated the webapp's Application Process with PostgreSQL.
- Integrated the Interview Rooms and Virtual Rooms with PostgreSQL.
- Introduced a new feature in the Virtual Interview Room: Transcription and Recording — also integrated with PostgreSQL.
- Webapp testing and debugging.

Wednesday, April 22

- Automated email integration and testing.
- Automated rejection email to applicants — both initial and final.
- Automated a success email upon account creation (OV, Recruiters, or an extra Admin).
- Integrated Email Creations and bound them with PostgreSQL.

Thursday, April 23

- Meeting with the VP and gave a brief summary on the progress of the webapp.
- Feedback and suggestions implementation.

- Suggestions gathering.
- Feedback gathering.
- Meeting with the Recruiters about the workflow and conducted user testing.

Friday, April 24

Sick Leave

WEEK 3 — Progress Report

3 Weeks After Presentation | April 25 – 29

Monday, April 25

- Meeting with the Recruiters and the Head Director of Talent Acquisitions.
- Showed and reviewed the current standing and progress of the webapp to the recruitment team.
- Planned the integrations of the Masterlist and Interview Forms and its extra sheets.
- Planned what needs automating and what cannot be automated on the given Excel.
- Started integrating the Masterlist and Interview Forms and its sheets to the Local DB (PostgreSQL).
- Copied the similar structure of the Excel to the webapp for recruiter familiarity.

Tuesday, April 26

- Integrated the Excel Workflow References for Recruiters.
- Integrated dropdowns to fields such as NBI Status, PEME Status, NEO Status, etc.
- Identified performance issues — skimming through the Masterlist was very sluggish. Shifted focus to performance optimizations before resuming functionality work.
- Integrated the OV Endorsement functionality.

Wednesday, April 27

- Integrated the automation of applicant details for the Interview Form Sheet and Masterlist Sheet.
- Fixed the OV Final Interview logic.
- Meeting with the Head Director of Talent Acquisitions — presented the current status of the web application and the newly added features.
- Studied the workflow that was emailed by the Recruiters.

Thursday, April 28

- Added email automations for RCBC, NEO, PEME, and NBI. (Subject to change — partial automation with provided email templates tied to candidate emails is also being considered.)
- Template gathering.
- Integrated multiple-user functionality and a real-time viewer indicator showing which recruiters are viewing the same tab — similar to Google Docs collaborative presence.
- Updated the logic of the Interview Form to correctly reflect its relationship with the Masterlist.

Friday, April 29

- Integrated Multi-Select Candidate Email functionality to further enhance the recruiter experience.
- Integrated more automation for the Masterlist and Interview Form workflow.
- Discussed with management regarding the deployment unit.
- Debugging and testing.