BUSINESS PROPOSAL

Galerie Joaquin Inventory Management System

Prepared by: Jane Lirios
Prepared for: Galerie Joaquin
Date: May 19, 2026

---

1. Executive Summary

This proposal presents the **Galerie Joaquin Inventory Management System**, a centralized web-based platform designed to improve inventory management, artwork tracking, and transaction monitoring across Galerie Joaquin branches.

The system will replace manual processes with a digital platform that provides real-time access to inventory records, artwork status, sales activity, and operational reports.

The platform is accessible through desktop web browsers and is compatible with both Windows and macOS devices.

A mobile version is currently under development to provide more convenient access for agents and management during off-site operations, client meetings, and exhibitions.

---

2. Project Background

As inventory and sales activity continue to grow, manual inventory tracking has become more difficult to manage efficiently across branches.

Current processes limit visibility of artwork availability, transaction records, and inventory movement, which can affect coordination and response time.

The proposed system will centralize inventory management, transaction monitoring, and reporting into one platform accessible to authorized users.

---

3. Proposed Solution

The Galerie Joaquin Inventory Management System will provide:

- Real-time inventory monitoring
- Artwork status tracking
- Sales and transaction recording
- Reservation management
- Payment tracking
- Branch monitoring and reporting
- Artwork delivery request and scheduling *(currently under development)*

The system will use role-based access to ensure proper security and controlled user permissions.

---

4. System Features

User Access and Security

- Individual user accounts
- Role-based permissions
- Secure login access

User Roles

- Agents
- Administrators
- Management

Inventory Management

Artwork statuses include:

- Available
- Reserved
- Sold
- Returned to Artist
- Out for Framing
- Delivered
- Not for Sale

All inventory updates and artwork movement are recorded within the system.

Artwork Classification

The system supports:

- Available for Sale
- Reserved
- Sold
- Auction Pieces
- Donation Pieces
- Not for Sale

Management may update artwork classifications when needed.

Agent Functions

Agents can:

- View available artworks
- Record sales
- Reserve artworks
- Update deliveries
- Upload supporting documents

Reservation System

The system allows temporary artwork reservations for clients.

Expired reservations automatically return to available status unless payment is confirmed.

Payment Tracking

The system supports:

- Full payments
- Partial payments
- Balance monitoring

Payment records remain attached to each transaction.

Administrative Functions

Administrators can:

- Monitor inventory
- View transactions
- Manage user accounts
- Control permissions
- Track artwork movement
- Filter records by branch, agent, or artwork status

Branch Monitoring and Reports

Management can monitor:

- Inventory per branch
- Sold artworks
- Reserved artworks
- Branch activity
- Sales summaries

5. Project Cost

Total Project Cost

₱1,500,000 (500k per phase)

Includes:

- Complete Inventory Management System
- System setup and deployment
- User account setup
- Initial training

Phase 1 - Preparation & System Setup

Goal: Prepare all inventory data, user accounts, and system configuration before testing.

Scope of Work

- Prepare inventory format for Main Office, Branches, and Bodega
- Encode and organize inventory data
- Create user accounts and assign user roles/access
- Configure branches, categories, and permissions
- Upload inventory into the system
- Initial system setup and configuration

People Involved

- **Admin / Management** – provide requirements, approve formats, review setup
- **Staff / Inventory Team / Agents** – assist in inventory encoding and data checking
- **Developer / IT** – system setup, configuration, organization, and development

Deliverables

- Inventory uploaded into the system
- User accounts and permissions configured
- Initial working system ready for testing

Phase 2 - Testing & Training

Goal: Test system functionality, fix issues, and train users before live deployment.

Scope of Work

- Test inventory movement, transfers, and transactions
- Identify and fix errors or issues
- Conduct system demonstrations and user training
- Allow users to test the system
- Collect feedback and apply final adjustments

People Involved

- **Developer / IT** – troubleshooting, fixes, training, and support
- **Admin & Selected Staff** – testing and feedback
- **All Users** – participate in training and evaluation

Deliverables

- Tested and improved system
- Trained users
- Final adjustments completed
- System is ready for implementation

Phase 3 - Soft Launch & Full Implementation

Goal: Fully deploy the system across operations and continue improvements.

Scope of Work

- Monitor operations and user activity
- Provide technical support and issue resolution
- Fully implement the system across all branches
- Continue system improvements and optimization
- Add approved additional features if needed

People Involved

- **Developer / IT** – oversee deployment, support, and improvements
- **Management & Users** – fully operate and monitor the system

Deliverables

- Fully operational inventory system
- Full implementation across branches

---

6. Maintenance and Support

Monthly Maintenance Fee

₱30,000 per month (Minimum of 1 yr)

Includes:

- System monitoring
- Technical support
- Bug fixes
- User account management
- Minor system adjustments

Exclusions:

- New modules or features
- Third-party integrations
- Interface redesigns

Additional feature requests outside the maintenance scope will be quoted separately.

---

7. Conclusion

The Galerie Joaquin Inventory Management System is designed to provide a more efficient and centralized approach to inventory and transaction management across all branches. By digitizing inventory monitoring, artwork tracking, reservation handling, payment recording, and reporting processes, the system will help improve operational efficiency, inventory visibility, and coordination between management and agents.

The platform is built to support Galerie Joaquin's continuous growth while providing a reliable and user-friendly system for daily operations. With future mobile accessibility currently under development, the system is also designed to adapt to the evolving operational needs of the gallery. We look forward to the opportunity to work with Galerie Joaquin and provide a solution that supports both operational excellence and long-term business growth.