CONFIDENTIAL BUSINESS PROPOSAL

GALERIE JOAQUIN

Inventory Management System

Executive System Proposal

A centralized platform for artwork inventory, branch visibility, and transaction governance

PREPARED FOR
Galerie Joaquin

DATE
May 19, 2026

PREPARED BY
Jane Lirios

Document Control & Table of Contents

This proposal is prepared for executive review and business decision-making. It presents the proposed Galerie Joaquin Inventory Management System, including strategic value, platform capabilities, implementation phases, project investment, and post-launch maintenance support.

Section	Purpose
1. Executive Overview	Strategic context and purpose of the proposed platform
2. Business Challenges	Operational limitations addressed by the system
3. Proposed Enterprise Solution	Centralized platform objectives and capabilities
4. Platform Capabilities	Security, roles, inventory, reservations, and payments
5. Operational Workflow	System structure and day-to-day operating model
6. Project Investment	Total cost and phase-based commercial structure
7. Implementation Roadmap	Preparation, testing, training, and full deployment
8. Maintenance & Technical Support	Monthly support coverage and exclusions
9. Strategic Conclusion	Expected business value and long-term growth support

Confidentiality Notice: This document contains proprietary business and system information intended solely for Galerie Joaquin and its authorized representatives. Any distribution, reproduction, or disclosure without written authorization is prohibited.

1. Executive Overview

Galerie Joaquin continues to expand its operational footprint across multiple branches, exhibitions, and inventory locations. As operational complexity increases, maintaining visibility and control through manual inventory processes becomes increasingly difficult.

This proposal introduces the **Galerie Joaquin Inventory Management System** - a centralized enterprise platform designed to modernize artwork inventory management, transaction tracking, operational reporting, and branch coordination.

The platform will provide real-time visibility into artwork availability, reservations, transactions, movement history, and branch performance while improving operational efficiency, reporting accuracy, and management oversight.

Centralized	Real-Time	Role-Based
single inventory and transaction platform	visibility across branches and statuses	secure permissions by user responsibility

The system will be accessible through modern desktop web browsers compatible with both Windows and macOS environments. A mobile platform is currently under development to support off-site operations, client engagements, exhibitions, and executive monitoring.

2. Business Challenges

As inventory and sales operations scale, manual tracking introduces operational constraints that can affect coordination, reporting reliability, and transaction responsiveness.

- Limited real-time visibility of artwork availability across branches
- Delays in tracking artwork movement and transaction records
- Increased risk of inventory inconsistencies and reporting inaccuracies
- Difficulty monitoring reservations, payments, and delivery coordination
- Reduced operational efficiency caused by fragmented workflows
- Lack of centralized reporting for management oversight

3. Proposed Enterprise Solution

The proposed solution is a centralized, enterprise-grade inventory management platform specifically designed for Galerie Joaquin’s operational structure. It is intended to consolidate artwork records, branch activity, transaction history, user accountability, and management reporting into one secure digital environment.

Core Objectives

Objective	Business Value
Centralize Data	Unify inventory, sales, reservations, payments, and movement records.
Improve Visibility	Provide management and authorized users with near real-time access to operational information.
Strengthen Governance	Apply role-based access and accountability across users and branches.
Support Scalability	Prepare the platform for future mobile access, additional features, and operational growth.

Key Platform Capabilities

- Real-time inventory monitoring
- Artwork status management
- Sales and transaction recording
- Reservation management
- Payment monitoring
- Branch reporting and analytics
- Artwork delivery request and scheduling module currently under development

4. Platform Capabilities

Enterprise Security & User Access

- Individual user authentication
- Role-based access control
- Permission-level restrictions
- Secure account management
- Controlled operational visibility

User Roles

Role	Primary Responsibility
Agents	Sales operations, reservations, document uploads, and delivery updates.
Administrators	User management, permissions, monitoring, and operational control.
Management	Executive-level monitoring, reporting, and strategic oversight.

4. Platform Capabilities Continued

Inventory Management

Artwork Status	Description
Available	Artwork is available for acquisition.
Reserved	Artwork is temporarily reserved for a client.
Sold	Artwork has been purchased.
Returned to Artist	Artwork has been returned to artist ownership.
Out for Framing	Artwork is currently under framing process.
Delivered	Artwork has been delivered to the client.
Not for Sale	Artwork is unavailable for purchase.

Artwork Classification

- Available for Sale
- Reserved Pieces
- Sold Pieces
- Auction Pieces
- Donation Pieces
- Not for Sale Collections

Management retains authority to update artwork classifications when needed. All inventory updates and artwork movement are recorded within the system to preserve operational traceability.

Agent, Reservation, Payment & Administration

Agent Functionalities

- View available artworks
- Process sales transactions
- Reserve artworks for clients
- Manage delivery updates
- Upload transaction documents and supporting files

Reservation Management System

The reservation system allows temporary client reservations while maintaining inventory visibility. Expired reservations automatically return to available status unless payment is confirmed.

Payment Tracking System

- Full payments
- Partial payments
- Outstanding balance monitoring
- Transaction-linked payment history

Administrative Capabilities

- Monitor inventory activity
- Review sales transactions
- Manage user accounts
- Configure permissions
- Track artwork movement
- Filter records by branch, status, or assigned agent

5. Operational Workflow

The system is designed to create a unified operating environment for all inventory-related activities, from artwork registration to sales, reservations, delivery updates, and executive reporting.

Step	Workflow Activity
1	Artwork registration and classification
2	Inventory assignment to branch or storage location
3	Artwork availability monitoring by authorized users
4	Reservation, sales, or transaction update
5	Payment and supporting document attachment
6	Status update and movement history logging
7	Branch-level and executive reporting

EXECUTIVE NOTE

The platform is positioned not only as a system replacement, but as an operational control layer for inventory

6. Project Investment

The proposed total project investment is structured into three implementation phases, allowing organized preparation, testing, training, launch, and operational adoption.

Investment Item	Amount	Coverage
Total Project Cost	■1,500,000	Complete inventory management system, system setup and deployment, user account setup, and initial training.
Phase Allocation	■500,000 per phase	Three structured phases covering preparation, testing, training, soft launch, and full implementation.

7. Implementation Roadmap

Phase 1 - Preparation & System Setup

Goal: Prepare all inventory data, user accounts, and system configuration before testing.

Scope of Work	Deliverables
• Prepare inventory format for Main Office, Branches, and Bodega • Encode and organize inventory data • Create user accounts and assign roles/access • Configure branches, categories, and permissions • Upload inventory into the system • Initial system setup and configuration	• Inventory uploaded into the system • User accounts and permissions configured • Initial working system ready for testing

Phase 2 - Testing & Training

Goal: Test system functionality, fix issues, and train users before live deployment.

Scope of Work	Deliverables
• Test inventory movement, transfers, and transactions • Identify and fix errors or issues • Conduct system demonstrations and user training • Allow users to test the system • Collect feedback and apply final adjustments	• Tested and improved system • Trained users • Final adjustments completed • System ready for implementation

Phase 3 - Soft Launch & Full Implementation

Goal: Fully deploy the system across operations and continue improvements.

Scope of Work	Deliverables
• Monitor operations and user activity • Provide technical support and issue resolution • Fully implement the system across all branches • Continue system improvements and optimization • Add approved additional features if needed	• Fully operational inventory system • Full implementation across branches

8. Maintenance & Technical Support

Monthly maintenance is designed to provide system stability, operational support, and continuous technical assistance following implementation.

Item	Details
Monthly Maintenance Fee	₱30,000 per month, minimum of one year
Included Services	System monitoring, technical support, bug fixes, user account management, and minor system adjustments.
Exclusions	New modules or features, third-party integrations, and interface redesigns. Additional feature requests outside the maintenance scope will be quoted separately.

Support Principles

- Maintain system reliability and continuity
- Provide timely technical support for operational concerns
- Apply issue resolution for identified defects
- Support controlled system adjustments within the agreed maintenance scope

9. Strategic Conclusion

The Galerie Joaquin Inventory Management System is designed to provide a more efficient and centralized approach to inventory and transaction management across all branches. By digitizing inventory monitoring, artwork tracking, reservation handling, payment recording, and reporting processes, the system will help improve operational efficiency, inventory visibility, and coordination between management and agents.

The platform is built to support Galerie Joaquin's continued growth while providing a reliable and user-friendly system for daily operations. With future mobile accessibility currently under development, the system is also designed to adapt to the evolving operational needs of the gallery.

Prepared For	Prepared By	Proposal Date
Galerie Joaquin	Jane Lirios	May 19, 2026

We look forward to the opportunity to work with Galerie Joaquin and provide a solution that supports operational excellence, executive visibility, and long-term business growth.